



13 Belmont Avenue  
NewArk, N.J. 07103

### CHRONOLOGY

Concept of Kawaida Towers

Temple of Kawaida - R-32

Temple of Kawaida - Kawaida Towers

September 15, 1971

Tax Abatement

Closing Summer 1972

October 12, 1972

Aduato starts trouble

November 9, 1972

Pickets begin/work stops

November 13, 1972

Kimmelman called 7 day moratorium to cool off  
Whites threaten violence in the streets.

November 20, 1972

Kimmelman makes preliminary decision that project is legal

November 21, 1972

City Council pretends to rescind tax abatement

November 27, 1972

White mobs stop Black men from entering gate

December 1, 1972

Kimmelman imposes some restrictions on pickets, but gives onlookers  
Free reign.

December 4, 1972

Laborers try again

December 13, 1972

Judge call another moratorium to explore issues  
[December 13 - Jan 2, 1973]

January 8, 1973

Unions refuse to cross picket line; pickets halt work.

February 12, 1973

DeTrollo attempts to bring bulldozer in.

February 21, 1973

First day advocates came to witness.

February 22, 1973

Police attack advocates of Kawaida

February 28, 1973

Union carpenters from New York appear but cannot work  
without permits???

March 7, 1973

Carpenters refuse skilled Blacks permits and meeting called  
by Mayor Gibson with Imperiale.

March 8, 1973

Lucarelli and Police call moratorium

March 12, 1973

Black community pickets racist carpenters' local

March 13, 1973

Black community pickets racist electrician & teamsters local

March 19-26, 1973

Black community pickets Medical School against racist unions  
[unions cross picket line everyday]